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PROJECT LOCATIONS 

A Quito Road - Bridge Replacement 

B Roberts Road - Bridge Replacement 
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PROGRAM SECTION DIRECTORY PAGE 

0801 Quito Road - Bridge Replacement C – 52  

0802 Roberts Road - Bridge Replacement C – 54  
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The Street Program’s Bridge Projects Section contains Capital Improvement Program projects that repair, replace, or 
rehabilitate a deficient bridge structure as the primary scope of work.     
 
Bridge structure safety falls under the guidance of state and federal regulations, and bridge projects are often driven by 
available funding from these jurisdictions, such as Caltrans grant programs or the Federal Highway Bridge Replacement and 
Rehabilitation (HBRR) program.  Los Gatos does not have a designated funding source for repairing, maintaining, and 
improving the Town’s bridges, and relies upon grant programs for major bridge improvement projects. 
 
 

BRIDGE PROJECTS SUMMARY 

Carryforward Projects -                   

0802 Roberts Rd - Bridge Replacement 280,195        1,717,821        188,000      -                   -                    -                    -                    2,186,016         

0801 Quito Rd - Bridge Replacement 32,038          123,730           -                  -                   -                    -                    -                    155,768            

Total Bridge Projects 312,233        1,841,551        188,000      -                   -                    -                    -                    2,341,784         

2013/14 

Budget

Expended 

Through 

2008/09 Total Budgeted

2012/13 

Budget

Estimated 

Carryfwd 

2009/10

2009/10 

Budget

2010/11 

Budget

2011/12 

Budget

 
 

 

 

 



                                                                                           STREET PROGRAM 

Bridge Projects 
 

 
 
 
 C-52 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Name  Quito Road - Bridge Replacement  Project Number  818-0801 

Department Parks & Public Works Project Manager Town Engineer:  Kevin Rohani 

 

Description This project funds the Town’s portion of the replacement cost for two bridges on Quito Road to 
improve roadway safety and provide adequate storm water flow capacity in the creek under the bridge. 
 

Location The two Quito Road bridges span a tributary known as San Tomas Aquino Creek.  The bridges are 
located on Quito Road in the vicinity of Old Adobe Road, approximately 1½ miles north of Los Gatos-
Saratoga Road (Highway 9), on the common boundary line between the City of Saratoga and the Town 
of Los Gatos.   
 

Project 

Background 

San Tomas Aquino Creek is under the jurisdiction and control of the Santa Clara Valley Water District 
(SCVWD) with Saratoga and Los Gatos sharing responsibility for the two bridges to be replaced.  Both 
bridges are approximately ninety years old and are classified “structurally deficient” per Caltrans 
guidelines.  In addition, both bridges are not adequate to receive 100-year flood flows.     
 

In 2001, the City of Saratoga, the project sponsor, secured partial funding (80%) through the Federal 
Highway Bridge Replacement and Rehabilitation (HBRR) program to replace both bridges with wider 
span structures that will allow the 100-year design flow to pass underneath.  Saratoga agreed to   
oversee the design, environmental, right-of-way acquisition, and construction services for the project.  
The three local agencies agreed to share the duties and responsibilities for the project and the 
remaining 20% local match-funding requirement. 
 

As this project evolved, it was determined that Quito Road would require reconstruction at each end of 
the bridges, which in turn required additional right-of-way acquisitions and environmental reviews 
under both CEQA and NEPA.  This required a redesign of the project, and increased the estimated 
costs.  The City of Saratoga is planning to request additional funding from Caltrans due to these 
substantial cost increases.  Saratoga is also planning to go through a property condemnation process to 
acquire the right of way needed for the project.  The original funding has been largely expended, and 
further work is on hold until Saratoga secures additional funding.  It is not anticipated that any 
construction work will take place on these bridges for the next 2 years. 
 

Operating 

Budget Impacts 

Engineering staff time for coordination of this project with the City of Saratoga is incorporated into the 
operating budget.  Completion of this project will mitigate the potential cost of lawsuits from bridge 
failure and pre-empt the cost of replacing the bridge in an emergency situation. 
 

HW
Y 85

POLLARD RD

Q
U

IT
O

 R
D



                                                                                           STREET PROGRAM 

Bridge Projects 
 

 
 
 
 C-53 

 

Jan, 2000 Grant Funding  The City of Saratoga obtained grant funding from the Federal 
Highway Bridge Replacement and Rehabilitation (HBRR) 
program. 
 

Oct, 2000 Cooperative 
Agreement 

Council approved a cooperative agreement with the City of 
Saratoga and SCVWD for the replacement of the two bridges. 
 

Feb - May, 
2002 

Preliminary Design City of Saratoga provided preliminary design. 

2010 Right of way Right of way acquisition process is ongoing and involves 
condemnation. 
 

2011 Final Design If all legal and funding issues are settled, the final design will 
begin in 2010. 

Project 

Components & 

Estimated 

Timeline 

2014 
 

Estimated 
Completion 

 

 
 

Prior Yrs 

Actuals

2008/09 

Estimated

Estimated 

Carryfwd

2009/10 

Budget

2010/11 

Planned

2011/12 

Planned

2012/13 

Planned

2013/14 

Planned Total Project

SOURCE OF FUNDS to 2009/10

GFAR 32,038         -                  123,730       -                   -              -              -              -              155,768        

TOTAL SOURCE OF FUNDS 32,038         -                  123,730       -                   -              -              -              -              155,768        

Prior Yrs 

Actuals

2008/09 

Estimated

Estimated 

Carryfwd

2009/10 

Budget

2010/11 

Planned

2011/12 

Planned

2012/13 

Planned

2013/14 

Planned Total Project

USE OF FUNDS to 2009/10

GFAR

Salaries and Benefits -                  -                  -                  -                   -                  -                  -                  -                  -                   

Services/Supplies/Equipment -                  -                  -              -                   -                  -                  -                  -                  -                   

Site Acquisition & Preparation -                  -                  -              -                   -                  -                  -                  -                  -                   

Consultant Services -                  -                  -              -                   -                  -                  -                  -                  -                   

Project Construction Expenses 32,038         -                  123,730       -                   -                  -                  -                  -                  155,768        

TOTAL GFAR 32,038         -                  123,730       -                   -                  -                  -                  -                  155,768        

TOTAL USE OF FUNDS 32,038         -                  123,730       -                   -                  -                  -                  -                  155,768        

QUITO ROAD - BRIDGE REPLACEMENT Project 818-0801

 
 



                                                                                           STREET PROGRAM 

Bridge Projects 
 

 
 
 
 C-54 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Name  Roberts Road - Bridge Replacement Project Number  818-0802 

Department Parks & Public Works Project Manager Town Engineer:  Kevin Rohani 

 

Description This project funds the replacement of Roberts Road Bridge to improve roadway safety and provide 
adequate water flow capacity. 
 

Location The Roberts Road bridge is 19 feet wide by 78 feet long, spanning across Los Gatos Creek, 
approximately ¼ mile south of Blossom Hill Road.   
 

Project 

Background 

Roberts Road bridge was built in 1918 and used as a thoroughfare across Los Gatos Creek until 
Blossom Hill Road was extended in the early 1960s.  Since then, the bridge had been used mainly by 
surrounding residents.  Caltrans inspected the bridge in 2004 and determined the almost 90-year-old 
bridge is structurally deficient per Caltrans guidelines, with substantial erosion and cracks in the 
structure.  Of further concern are the utility lines (sewer, water, gas) which are transported across the 
creek on the bridge structure, meaning a structural failure would have detrimental impacts to the 
community and the creek.    
 

In 2005, Council directed staff to close the bridge to vehicular traffic, and pursue bridge funding to 
replace the bridge with a new structure.  Caltrans’s funding process is two-phased: first, the design is 
approved then the construction.  The Town has received notification from Caltrans that funding for the 
bridge’s design is approved.  The local matching funds requirement for the Caltrans grant is funded by 
GFAR in this CIP.     
 
Replacement of the bridge was estimated to cost $2.0 million in 2005, including design, permit review 
and process, and administration costs.  This is the best cost estimate with some inflation, but once the 
construction phase is reached, the final cost estimate will be updated.   
 
The bridge replacement will provide a proper width to improve sight distance and traffic safety, 
placement of the utility lines inside the structure, and seismic protection.  The new bridge will be a 
single span structure, without a column in the middle of the creek like the existing structure thereby 
eliminating the existing foundation scouring and erosion problems. 
 

Staff is currently coordinating with utility companies to finalize structural design of the bridge to 
incorporate utilities into the new structure. 
 

Operating 

Budget Impacts 

Engineering staff time for oversight of this project is included in the operating budget.  Potential legal 
costs from injuries and lawsuits resulting from a failed bridge structure would be eliminated with a 
bridge replacement.   
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Nov, 2004 Bridge assessment Caltrans determined that bridge is structurally insufficient. 

Dec, 2005 Council direction Council directed staff to pursue Caltrans grant funding for 
replacement of Roberts Road Bridge. 

Feb,  2007 Funding Notice Caltrans approved the grant application and funding for the 
design stage of this project. 

Apr, 2007 – 
Sep,  2009 

Project Design 
Phase 

The project design and processing will take approximately 18 
to 24 months. 

Apr, 2010 – 
Jun, 2011 

Project 
Construction Phase 

Obtain Caltrans funding approval for construction, then begin 
construction. 

Project 

Components & 

Estimated 

Timeline 

Jun, 2011 Completion  

 
 

Prior Yrs 

Actuals

2008/09 

Estimated

Estimated 

Carryfwd

2009/10 

Budget

2010/11 

Planned

2011/12 

Planned

2012/13 

Planned

2013/14 

Planned Total Project

SOURCE OF FUNDS to 2009/10

GFAR 12,044         925              291,446       -                   -              -              -              -              304,415        

GRANTS & AWARDS 175,377       91,848         1,426,375    188,000        -              -              -              -              1,881,600     

TOTAL SOURCE OF FUNDS 187,422       92,773         1,717,821    188,000        -              -              -              -              2,186,016     

Prior Yrs 

Actuals

2008/09 

Estimated

Estimated 

Carryfwd

2009/10 

Budget

2010/11 

Planned

2011/12 

Planned

2012/13 

Planned

2013/14 

Planned Total Project

USE OF FUNDS to 2009/10

GFAR

Salaries and Benefits -                  -                  -                  -                   -                  -                  -                  -                  -                   

Services/Supplies/Equipment -                  -                  -              -                   -                  -                  -                  -                  -                   

Site Acquisition & Preparation -                  -                  -              -                   -                  -                  -                  -                  -                   

Consultant Services -                  -                  -              -                   -                  -                  -                  -                  -                   

Project Construction Expenses 12,044         925              291,446       -                   -                  -                  -                  -                  304,415        

TOTAL GFAR 12,044         925              291,446       -                   -                  -                  -                  -                  304,415        

GRANTS & AWARDS

Salaries and Benefits -                  -                  -                  -                   -                  -                  -                  -                  -                   

Services/Supplies/Equipment -                  -                  -              -                   -                  -                  -                  -                  -                   

Site Acquisition & Preparation -                  -                  -              -                   -                  -                  -                  -                  -                   

Consultant Services -                  -              -                   -                  -                  -                  -                  -                   

Project Construction Expenses 175,377       91,848         1,426,375    188,000        -                  -                  -                  -                  1,881,600     

TOTAL GRANTS & AWARDS 175,377       91,848         1,426,375    188,000        -                  -                  -                  -                  1,881,600     

TOTAL USE OF FUNDS 187,422       92,773         1,717,821    188,000        -                  -                  -                  -                  2,186,016     

ROBERTS ROAD - BRIDGE REPLACEMENT Project 818-0802
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